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ESTIMATE RUN 10/27/2020

ESTIMATE SUMMARY 13:17:34

CONTID: C20680         ESTIMATE NO: 0009 FINL 2005

PCN: 20680-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY17 RAMP BRIDGE PREVENTATI PERCENT TIME:

PROJECT NO: STR 141A-040                  

R5 FY17 RAMP BRIDGE REHAB

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,547,786.57 PARTICIPATING $ $ 60,309.50

AWARD PROJECT AMT: 2,647,688.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 39,715.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

WORK DAYS

WORK DAYS

100.00%

0.00

60,309.50

60,309.50

100,024.82

$

$

$

$

2,547,786.57

0.00

2,547,786.57

0.00

2,547,786.57

0.00

0.00

2,547,786.57

0.00

AMOUNT DUE 2,547,786.57 100,024.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,024.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

  

147.0 TIME ALLOW: 168

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/23/2019

07/20/2020

07/20/2020

10/27/2020

06/20/2019

08/06/2019

08/22/2019

09/23/2019
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 838.000

0.000

202-00210  
 

13,408.00838.000

0.00

838.000

SY  

16.00000

0010 *Removal of Pavement Marking 4,860.000

0.000

202-00250  
 

14,580.004,860.000

0.00

4,860.000

SF  

3.00000

0015 Removal of Median Barrier 234.000

0.000

202-01180  
 

11,700.00234.000

0.00

234.000

LF  

50.00000

0020 Clean Culvert 1.000

0.000

202-04002  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0025 Backhoe (Landscaping) 3.000

0.000

203-01515  
 

270.003.000

0.00

3.000

HOUR

90.00000

0030 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

200.00000

0035 Combination Loader 12.000

0.000

203-01594  
 

1,560.0012.000

0.00

12.000

HOUR

130.00000

0040 Potholing 16.000

0.000

203-01597  
 

2,720.0016.000

0.00

16.000

HOUR

170.00000

0045 Laborer 50.000

0.000

203-02330  
 

2,500.0050.000

0.00

50.000

HOUR

50.00000

0048 Muck Excav with Aggregate Base Course (Class 6) 
backfill

90.000

0.000

203-00100  
 

23,400.0090.000

0.00

90.000

CY  

260.00000

0050 Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

18,000.0030.000

0.00

30.000

CY  

600.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Erosion Log Type 1 (12 Inch) 468.000

0.000

208-00002  
 

2,808.00468.000

0.00

468.000

LF  

6.00000

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0065 *Aggregate Bag 240.000

0.000

208-00035  
 

3,600.00240.000

0.00

240.000

LF  

15.00000

0070 *Pre-fabricated Concrete Washout Structure (Type 1) 5.000

0.000

208-00046  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

15.00000

0080 *Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

300.002.000

0.00

2.000

EACH

150.00000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0090 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

120.003.000

0.00

3.000

HOUR

40.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

1,200.006.000

0.00

6.000

HOUR

200.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

100.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Reset Guardrail Type 3 38.000

0.000

210-01130  
 

4,180.0038.000

0.00

38.000

LF  

110.00000

0115 *Reset Guardrail (Special) 3G Transionion Reset 50.000

0.000

210-01180  
 

9,000.0050.000

0.00

50.000

LF  

180.00000

0120 Modify Structure 1.000

0.000

210-04025  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0125 *Seeding (Native) 0.500

0.000

212-00006  
 

5,000.000.500

0.00

0.500

ACRE

10,000.00000

0130 *Soil Conditioning 0.900

0.000

212-00032  
 

8,100.000.900

0.00

0.900

ACRE

9,000.00000

0135 *Mulching (Weed Free) 0.500

0.000

213-00003  
 

3,000.000.500

0.00

0.500

ACRE

6,000.00000

0140 *Mulch Tackifier 141.000

0.000

213-00061  
 

1,410.00141.000

0.00

141.000

LB  

10.00000

0145 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

30.00000

0150 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

0.000

SY  

10.00000

0155 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,485.0011.000

0.00

11.000

HOUR

135.00000

0160 *Removal of Nests 6.000

0.000

240-00010  
 

720.006.000

0.00

6.000

HOUR

120.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 Netting 350.000

0.000

240-00020  
 

4,865.00350.000

0.00

350.000

SY  

13.90000

0165 Health and Safety Officer 10.000

0.000

250-00110  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0170 Concrete Pavement (10 Inch) (Fast Track) 624.000

0.000

412-01020  
 

124,800.00624.000

0.00

624.000

SY  

200.00000

0175 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

5.00000

0180 15 Inch Reinforced Concrete Pipe (Complete In Place) 187.000

0.000

603-01155  
 

28,050.00187.000

0.00

187.000

LF  

150.00000

0185 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0190 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

200.00000

0191 Gdrail (Spec) Type 7 (Style CC) 213.000

0.000

606-00900  
 

42,600.00213.000

0.00

213.000

LF  

200.00000

0195 *Fence (Plastic) 735.000

0.000

607-11525  
 

7,350.00735.000

0.00

735.000

LF  

10.00000

0200 *Construction Surveying 1.000

0.000

625-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

250,000.001.000

0.00

1.000

L S 

250,000.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0215 *Pavement Marking Paint (High Build) 229.000

0.000

627-00013  
 

11,450.00229.000

0.00

229.000

GAL 

50.00000

0220 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

0.000

EACH

10.00000

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

187.000

0.000

627-30405  
 

6,545.00187.000

0.00

187.000

SF  

35.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

100.000

0.000

627-30410  
 

3,000.00100.000

0.00

100.000

SF  

30.00000

0235 *Flagging 1,540.000

0.000

630-00000  
 

46,200.001,540.000

0.00

1,540.000

HOUR

30.00000

0240 *Traffic Control Inspection 63.000

0.000

630-00007  
 

9,450.0063.000

0.00

63.000

DAY 

150.00000

0245 *Traffic Control Management 158.000

0.000

630-00012  
 

158,000.00158.000

0.00

158.000

DAY 

1,000.00000

0250 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

800.008.000

0.00

8.000

EACH

100.00000

0255 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

1,200.0024.000

0.00

24.000

EACH

50.00000

0260 *Construction Traffic Sign (Panel Size B) 81.000

0.000

630-80342  
 

4,050.0081.000

0.00

81.000

EACH

50.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

60.00000

0270 *Construction Traffic Sign (Special) 60.000

0.000

630-80344  
 

3,600.0060.000

0.00

60.000

SF  

60.00000

0275 *Vertical Panel 12.000

0.000

630-80350  
 

600.0012.000

0.00

12.000

EACH

50.00000

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

4.000

0.000

630-80357  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0290 *Drum Channelizing Device 60.000

0.000

630-80360  
 

3,000.0060.000

0.00

60.000

EACH

50.00000

0295 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

55.00000

0300 Concrete Barrier (Temporary) 1,356.000

0.000

630-80370  
 

135,600.001,356.000

0.00

1,356.000

LF  

100.00000

0305 *Traffic Cone 45.000

0.000

630-80380  
 

900.0045.000

0.00

45.000

EACH

20.00000

0310 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0311 Impact Atten (Temp) 2.000

0.000

630-85010  
 

16,600.002.000

0.00

2.000

EACH

8,300.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0331 Added Item (Day)/ Milestone #1 - Structure P-05-S -21.000

0.000

900-00005  
 

-105,000.00-21.000

0.00

-21.000

DAY 

5,000.00000

0332 Added Item (Day)/ Milestone #2 - Structure O-08-A 9.000

0.000

900-00005  
 

45,000.009.000

0.00

9.000

DAY 

5,000.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A On-The-Job Trainee 3,625.000

0.000

700-70023  
 

3,625.003,625.000

0.00

3,625.000

F A 

1.00000

0345 F/A Migratory Bird Biological Work 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Hazardous Waste Disposal - 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 Added Item (Dollar)/ Load Restriction - Price 
Reduction

-60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

0755 Added Item (Dollar)/ Subcontractor/Supplier Lien -60,309.500

60,309.500

900-00006  
 

0.000.000

60,309.50

0.000

DOL 

1.00000

CAT 1,068,786.0060,309.501,068,786.00CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE O-05-H 

0370 *Removal of Asphalt Mat (Planing) (Special) 480.000

0.000

202-00246  
 

9,600.00480.000

0.00

480.000

SY  

20.00000

0375 Removal of Portions of Present Structure (Class 1) 3.000

0.000

202-00450  
 

600.003.000

0.00

3.000

SY  

200.00000

0380 Removal of Portions of Present Structure (Class 2) 35.000

0.000

202-00453  
 

22,750.0035.000

0.00

35.000

SY  

650.00000

0385 Removal of Portions of Present Structure (Class 3) 9.000

0.000

202-00460  
 

12,600.009.000

0.00

9.000

SY  

1,400.00000

0386 F/A Provide Concrete Coring and Strength Testing 928.350

0.000

700-70081  
 

928.35928.350

0.00

928.350

F A 

1.00000

0390 *Hot Mix Asphalt (Patching) (Asphalt) 97.350

0.000

403-00720  
 

53,542.5097.350

0.00

97.350

TON 

550.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-05-H 

0395 *Joint Sealant 64.000

0.000

408-01100  
 

6,400.0064.000

0.00

64.000

LF  

100.00000

0400 Geotextile (Crack Reduction) (High Density) 133.000

0.000

420-00510  
 

1,330.00133.000

0.00

133.000

SY  

10.00000

0405 *Waterproofing (Membrane) 478.000

0.000

515-00120  
 

16,730.00478.000

0.00

478.000

SY  

35.00000

0410 *Concrete Sealer 65.000

0.000

515-00400  
 

1,950.0065.000

0.00

65.000

SY  

30.00000

0415 Bridge Expansion Device (Special) 62.000

0.000

518-01050  
 

27,900.0062.000

0.00

62.000

LF  

450.00000

0420 Concrete Class DR 14.600

0.000

601-03057  
 

21,900.0014.600

0.00

14.600

CY  

1,500.00000

0425 Galvanic Anodes 39.000

0.000

601-51005  
 

975.0039.000

0.00

39.000

EACH

25.00000

0430 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

CAT 177,205.850.00177,205.85CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE P-05-S 

0435 *Removal of Asphalt Mat (Planing) 231.000

0.000

202-00240  
 

11,550.00231.000

0.00

231.000

SY  

50.00000

0440 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-05-S 

0445 Removal of Expansion Device 93.000

0.000

202-00504  
 

15,810.0093.000

0.00

93.000

LF  

170.00000

0450 Removal of Median Barrier 3.000

0.000

202-01180  
 

150.003.000

0.00

3.000

LF  

50.00000

0455 Reset Bridge Railing 40.000

0.000

210-00425  
 

6,000.0040.000

0.00

40.000

LF  

150.00000

0460 *Hot Mix Asphalt (Patching) (Asphalt) 91.800

0.000

403-00720  
 

50,490.0091.800

0.00

91.800

TON 

550.00000

0465 *Concrete Sealer 29.000

0.000

515-00400  
 

870.0029.000

0.00

29.000

SY  

30.00000

0470 Bridge Expansion Device (0-4 Inch) 93.000

0.000

518-01004  
 

37,200.0093.000

0.00

93.000

LF  

400.00000

0475 Concrete Class D (Bridge) 113.700

0.000

601-03040  
 

170,550.00113.700

0.00

113.700

CY  

1,500.00000

0480 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,500.00000

0485 Reinforcing Steel (Epoxy Coated) 17,325.000

0.000

602-00020  
 

34,650.0017,325.000

0.00

17,325.000

LB  

2.00000

0490 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

200.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-05-S 

0491 Gdrail (Spec) Type 7 (Style CC) 25.000

0.000

606-00900  
 

5,000.0025.000

0.00

25.000

LF  

200.00000

CAT 347,270.000.00347,270.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE P-05-AI 

0495 *Remove Concrete Pavement (Planing) (Special) 321.000

0.000

202-00217  
 

6,420.00321.000

0.00

321.000

SY  

20.00000

0500 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0505 Clean Expansion Joint 104.000

0.000

202-04050  
 

2,600.00104.000

0.00

104.000

LF  

25.00000

0510 Combination Loader 6.000

0.000

203-01594  
 

780.006.000

0.00

6.000

HOUR

130.00000

0515 Laborer 6.000

0.000

203-02330  
 

300.006.000

0.00

6.000

HOUR

50.00000

0520 Structure Backfill (Class 1) 17.000

0.000

206-00100  
 

3,400.0017.000

0.00

17.000

CY  

200.00000

0525 Reset Fence 63.000

0.000

210-01000  
 

3,150.0063.000

0.00

63.000

LF  

50.00000

0526 F/A Provide (Posts for Reset Fence) 142.720

0.000

700-70081  
 

142.72142.720

0.00

142.720

F A 

1.00000

0530 Riprap (6 Inch) 34.000

0.000

506-00206  
 

5,100.0034.000

0.00

34.000

CY  

150.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE P-05-AI 

0535 Structural Steel (Galvanized) 699.000

0.000

509-00001  
 

5,592.00699.000

0.00

699.000

LB  

8.00000

0540 *Sawing and Sealing Bridge Joint 104.000

0.000

518-03000  
 

8,320.00104.000

0.00

104.000

LF  

80.00000

0545 *Place Thin Bonded Overlay (Polyester Concrete) 1,075.000

0.000

519-03035  
 

188,125.001,075.000

0.00

1,075.000

SY  

175.00000

0550 *Furnish Thin Bonded Overlay (Polyester Concrete) 870.000

0.000

519-03055  
 

171,390.00870.000

0.00

870.000

CF  

197.00000

CAT 395,319.720.00395,319.72CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE P-05-AH 

0555 *Remove Concrete Pavement (Planing) (Special) 507.000

0.000

202-00217  
 

10,140.00507.000

0.00

507.000

SY  

20.00000

0560 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0565 Clean Expansion Joint 96.000

0.000

202-04050  
 

2,400.0096.000

0.00

96.000

LF  

25.00000

0570 *Sawing and Sealing Bridge Joint 96.000

0.000

518-03000  
 

7,680.0096.000

0.00

96.000

LF  

80.00000

0575 *Place Thin Bonded Overlay (Polyester Concrete) 509.000

0.000

519-03035  
 

89,075.00509.000

0.00

509.000

SY  

175.00000

0580 *Furnish Thin Bonded Overlay (Polyester Concrete) 395.000

0.000

519-03055  
 

77,815.00395.000

0.00

395.000

CF  

197.00000

CAT 187,110.000.00187,110.00CURRENT AMT0304 $ $ $
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-07-D 

0585 *Removal of Asphalt Mat (Planing) (Special) 1,325.000

0.000

202-00246  
 

26,500.001,325.000

0.00

1,325.000

SY  

20.00000

0590 Removal of Portions of Present Structure (Class 1) 10.000

0.000

202-00450  
 

2,000.0010.000

0.00

10.000

SY  

200.00000

0591 Rem Port Present Str (2) 3.000

0.000

202-00453  
 

1,950.003.000

0.00

3.000

SY  

650.00000

0592 Rem Port Present Str (3) 5.000

0.000

202-00460  
 

7,000.005.000

0.00

5.000

SY  

1,400.00000

0595 Removal of Portions of Present Structure (timber 
header)

0.000

0.000

202-00502  
 

0.000.000

0.00

0.000

CY  

15,000.00000

0600 Removal of Expansion Device 51.000

0.000

202-00504  
 

8,670.0051.000

0.00

51.000

LF  

170.00000

0605 Structure Backfill (Flow-Fill) 5.300

0.000

206-00065  
 

3,180.005.300

0.00

5.300

CY  

600.00000

0610 *Hot Mix Asphalt (Patching) (Asphalt) 124.940

0.000

403-00720  
 

68,717.00124.940

0.00

124.940

TON 

550.00000

0615 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

150.00000

0620 *Waterproofing (Membrane) 1,126.000

0.000

515-00120  
 

39,410.001,126.000

0.00

1,126.000

SY  

35.00000

0625 *Concrete Sealer 211.000

0.000

515-00400  
 

6,330.00211.000

0.00

211.000

SY  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-07-D 

0630 Bridge Compression Joint Sealer 48.000

0.000

518-00000  
 

7,200.0048.000

0.00

48.000

LF  

150.00000

0635 Concrete Class DR 5.900

0.000

601-03057  
 

8,850.005.900

0.00

5.900

CY  

1,500.00000

0636 Galvanic Anodes 38.000

0.000

601-51005  
 

950.0038.000

0.00

38.000

EACH

25.00000

0640 Reinforcing Steel (Epoxy Coated) 625.000

0.000

602-00020  
 

1,250.00625.000

0.00

625.000

LB  

2.00000

CAT 182,007.000.00182,007.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE O-08-A 

0645 Removal of Sidewalk 13.000

0.000

202-00200  
 

650.0013.000

0.00

13.000

SY  

50.00000

0650 Removal of Curb and Gutter 11.000

0.000

202-00203  
 

550.0011.000

0.00

11.000

LF  

50.00000

0655 *Removal of Asphalt Mat (Planing) (Special) 673.000

0.000

202-00246  
 

13,460.00673.000

0.00

673.000

SY  

20.00000

0660 Removal of Portions of Present Structure (Class 1) 18.000

0.000

202-00450  
 

3,600.0018.000

0.00

18.000

SY  

200.00000

0665 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

1,300.002.000

0.00

2.000

SY  

650.00000

0670 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,400.00000
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PCN: 20680-BID    ESTIMATE RUN 10/27/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0675 Removal of Expansion Device 33.000

0.000

202-00504  
 

5,610.0033.000

0.00

33.000

LF  

170.00000

0680 *Hot Mix Asphalt (Patching) (Asphalt) 137.360

0.000

403-00720  
 

75,548.00137.360

0.00

137.360

TON 

550.00000

0685 *Joint Sealant 33.000

0.000

408-01100  
 

3,300.0033.000

0.00

33.000

LF  

100.00000

0690 Geotextile (Crack Reduction) (High Density) 147.000

0.000

420-00510  
 

1,470.00147.000

0.00

147.000

SY  

10.00000

0695 *Waterproofing (Membrane) 622.000

0.000

515-00120  
 

21,770.00622.000

0.00

622.000

SY  

35.00000

0700 *Concrete Sealer 185.000

0.000

515-00400  
 

5,550.00185.000

0.00

185.000

SY  

30.00000

0705 Bridge Expansion Device (0-4 Inch) 33.000

0.000

518-01004  
 

13,200.0033.000

0.00

33.000

LF  

400.00000

0710 Bridge Expansion Device (Special) 66.000

0.000

518-01050  
 

29,700.0066.000

0.00

66.000

LF  

450.00000

0715 Concrete Class DR 3.800

0.000

601-03057  
 

5,700.003.800

0.00

3.800

CY  

1,500.00000

0720 Galvanic Anodes 8.000

0.000

601-51005  
 

200.008.000

0.00

8.000

EACH

25.00000

0725 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:34

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0730 Reinforcing Steel (Epoxy Coated) 395.000

0.000

602-00020  
 

790.00395.000

0.00

395.000

LB  

2.00000

0735 Concrete Sidewalk 13.000

0.000

608-00000  
 

1,950.0013.000

0.00

13.000

SY  

150.00000

0740 Curb and Gutter Type 2 (Special) 29.000

0.000

609-21900  
 

1,740.0029.000

0.00

29.000

LF  

60.00000

CAT 186,088.000.00186,088.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 4,000.000.004,000.00CURRENT AMT0400 $ $ $

$ 2,547,786.5760,309.50$2,547,786.57$CURRENT AMTPROJECT TOTAL


